UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF:

JUN 2 3 2014 MCC-10J

J. D. Campbell, SUITRAC Program Manager
SulTRAC JV

1 South Wacker Drive, Suite 3700

Chicago, IL 60606

Subject: Contract Number: EP-S5-06-02
Work Assignment Number: 198-RDRD-053J, Initial

Dear Mr. Campbell:

Enclosed you will find one copy of a work assignment form for the above referenced
work assignment. Please acknowledge receipt and acceptance of this work assignment
by signing and returning a copy of this letter.

If you have any questions or need more information regarding this matter, please feel free
to contact me at (312) 353-1173.

Sincerely,
)
|:\

Parveen K. Vij
Contracting Officer

Enclosures
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Name

Title

Date
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Work Assignment No. 198-RDRD-0531 U.S. Smelter and Lead Residential Area Superfund Site

RAC II REGION 5 STATEMENT OF WORK
FOR REMEDIAL DESIGN (OU1)
U.S. Smelter and Lead Residential Area Superfund Site
June 17, 2014

CONTRACT NO: EP-S5-06-02
INTRODUCTION
PURPOSE

The purpose of this work assignment is to prepare a remedial design {RD) for the residential portion,
operable unit (OU1), of the U.S. Smelter and Lead Superfund (USS Lead) site with the goal being to
generate designs for at least 1,270 properties. The selected remedy is presented in the Record of Decision
(ROD) issued on November 30, 2012. This statement of work (SOW) sets forth the framework and
requirements for conducting the RD activities at the residential portion of the (USS Lead) site. The RD is
generally defined as those activities to be undertaken by the contractor to develop the final plans and
specifications, general provisions, and special requirements necessary to translate the ROD into the
remedy to be constructed under the remedial action (RA} phase. The RA is generally defined as the
implementation phase of site remediation or construction of the remedy, including necessary operation
and maintenance, performance menitoring, and special requirements. The RA is based on the RD to
achieve the remediation goals specified in the ROD

SITE DESCRIPTION

The USS Lead Site is comprised of two Operable Units {OU). OU2 is the U.S. Smelter and Lead
Refinery, Inc. (USS Lead) facility, is located on a 79-acre tract of land in Fast Chicago, Indiana and site-
wide groundwater. OU1 is made up of nearby commercial, municipal, and residential properties north of
QU2. The contaminants of ¢concern at the site are lead and arsenic. While USS lead was a significant
contributor to contamination in the area, EPA’s investigations indicate that other facilities in the area have
also been significant sources of contamination fo the residential area. Land use within the OU1
boundaries is a mix of residential, commercial, and industrial properties. The area also includes schools,
churches, playgrounds, parks, and small businesses.

On November 30, 2012, EPA signed a ROD detailing the cleanup for OUI. The selected remedy
involves removing impacted soil that exceeds RALs, to a maximum excavation depth of 2 feet, but
leaving remaining soils in place. This alternative requires excavation of soil exceeding RALSs, disposal of
excavated soil at an off-site Subtitle D landfill, and, as necessary, chemical stabilization of some
soil after excavation to address soil exceeding the toxicity characteristic (TC) regulatory
threshold. EPA estimates that soil with lead concentrations above 2,600 mg/kg (an estimated 7%
of the excavated yards at OU1) exceeds the TC regulatory threshold toxicity characteristic based
on toxicity characteristic leaching criteria (TCLP) testing conducted during the RI. Soil
exceeding RALs would be excavated to a depth determined by pre-remedial sampling results.
The maximum excavation depth 1s estimated to be 24 inches. The final excavation depth (up to
24 inches) may vary based on pre-remedial sampling. 1f contaminated soil is identified at a
depth greater than 24 inches bgs, a visual barrier, such as orange construction fencing or
landscape fabric, would be placed above the contaminated soil and beneath the clean backfill
soil. Institutional controls would be implemented to protect the barrier.

Excavated soil would be replaced with clean soil, including 6 inches of top soil, to maintain
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the original grade. Each yard would be restored to its pre-remedial condition.

GENERAL REQUIREMENTS

This is a term-form work assignment that requires the contractor to complete the RD that supports the
successful construction of a remedy that meets the objectives and performance criteria specified in the
ROD. Under this work assignment, the goal will be to prepare at least 1,270) remedial designs. It is
assumed that the designs will be submitted in approximately six separate remedial design reports, each of
which will include approximately 210 designs. Similarly, it is assumed that the efforts to request access
and the soil sampling will be done in separate phases. The contractor may, however, propose fewer or
more phases to increase efficiency and/or lower costs.

Under this work assignment, the plan is to obtain access to all the properties within OUL. EPA expects
that a “door-to-door” effort coupled with targeted mailings would best yield the remaining access
agreements. Though EPA has signed access agreements for many properties within OU, EPA will likely
seck to have property owners sign new access agreements during the RD as the existing agreements were
signed two or more years ago.

As part of the sarﬁpiing effort, the contractor will also track properties identified by EPA for resampling
and will complete sampling at these properties.

The contractor shall furnish all necessary and appropriate personnel, materials, and services needed for, or
mcidental to, performing and completing the remedial design in accordance with SOW requirements. The
contractor shall conduct the RD in accordance with this SOW and consistent with the ROD, the Remedial
Design/Remedial Action (RD/RA) Handbook (EPA Office of Solid Waste and Emergency Response
{OSWER), 9355.0-04B, EPA 540/R-95/059, June 1695), and all other guidance used by EPA in
conducting an RID {Attachment 2). '

This SOW is provided as a format for the contractor to structure its proposed approach and cost estimate.
The contractor shall use the work breakdown structure (WBS) in its cost estimate preparation and in its
technical and cost tracking and reporting under this work assignment.

In conducting the work assignment, EPA expects the contractor to propose and implement the most
appropriate and cost-effective procedures and methodologies using accepted engineering practices and
controls. Throughout the performance of this work assignment, EPA expects the contractor to be
responsible for performing services and providing products at the lowest reasonable cost. If there are
changes to the SOW by the government, the government will issue a formal amendment to the SOW and
negotiate the cost of the amendment with the contractor to arrive at a new cost estimate.

A summary of the potential major deliverables and proposed schedule for submittals is in Attachment 1.
This summary and schedule can be used as the basis for the contractor’s proposed deliverables and
schedules included in the work plan.

The contractor shall communicate at least weekly with the contracting officer representative (COR),
either in face-to-face meetings or through conference calls.

EPA will provide oversight of contractor activities throughout the RD. EPA review and approval of
deliverables is a tool to assist this process and to satisfy, in part, EPA’s responsibility to provide effective
protection of public health, welfare, and the environment. EPA also reviews deliverables to assess the
likelihood that the RD achieves its goals and that its performance and operations requirements have been
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met. Acceptance of deliverables by EPA does not relieve the RD confractor from respensibility for the
adequacy of deliverables or its professional responsibilities.

RECORD KEEPING REQUIREMENTS

The contractor shall maintain all technical and financial records for the RD in accordance with the
contract. The Agency and the contractor shall endeavor to submit documents and deliverables using
electronic media whenever possible. At the completion of the work assignment, the contractor shali
submit an official record of the RD in both compact disk and hardcopy to the COR.

EPA PRIMARY CONTACT

The primary contact for this work assignment is Michael Berkoff. He can be reached at (312) 353-8983 or
via e-mail at berkoff.michael@epa.gov. His mailing address is: EPA Region 5, 77 W. Jackson Blvd. (SR-
61}, Chicago, lilinois 60604. The secondary contact 1s Pankaj Parikh. He can be reached at (312) 886~
6707, via facsimile at (312 692-2982, or via e-mail at parikh.pankaj(@epa.gov. His mailing address is:
EPA Region 5, 77 W. Jackson Blvd. (SM-51), Chicago, Tliinois 60604.

WORK ASSIGNMENT COMPLETION DATE AND PROJECT CLOSEOQOUT

At the completion of the work assignment, the contractor shall perform all necessary project closeout
activities as specified in the contract. These activities include closing out any subcontracts, indexing and
consolidating project records and files as required above, and providing a techmcal and financial eloseout
report to EPA. The expected closeout date is March 31, 2016.

Task 1 - Work Planning and Support

This work element involves planning for the execution and overall management of this work assignment.
The technical and managerial activities required to implement the RD and the associated costs shall be
developed during the planning phase and detailed in the RD Work Plan and cost estumate.

Task 1.1 RD Work Plan

The contractor shall prepare and submit an RI> Work Plan that includes a detailed description of
implementation activities, performance monitoring, and overall management strategy, including
optimization, for the RD. Typical activities involved in preparing the work plan include, but are not
hmited to, the following:

e  The contractor shall contact the COR within five calendar days after receipt of the work
assignment to schedule the kickoff meeting to be held via teleconference with EPA Region 5
office in Chicago, IL. ‘

& Ifthe RD contractor is unfamiliar with the site, the contractor shall review background documents
relevant to the RD as provided by the COR for purposes of the work plan preparation. As the
contractors are knowledgeable about the site, EPA does not expect this review of site background
documents to be necessary.

e [f the RD contractor is unfamiliar with the site, the contractor shall conduct a site visit with the
COR during the RD planning phase to assist in developing an understanding of the site and any
logistics. As the contractors are knowiedgeable about the site, EPA does not expect this site visit
to be necessary.
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The contractor shall prepare and submit a final RD Work Plan within 30 calendar days after the
kick-off meeting. The Work Plan shall include a detailed description of the technical approach for
the RD in accordance with the feasibility study. The Work Plan shall specify the necessary
procedures, inspections, deliverables, a schedule with specific dates for completion of each
required activity and deliverable required by the SOW and a list of key contractor personnel
providing support on the work assignment. The contractor shall prepare the estimated cost to
complete the work assignment, including subcontractor costs, for each element of the SOW, and
provide a breakdown of the cost by task and subtask levels, in accordance with the contract work
breakdown structure {WBS).

As directed, the contractor shall attend a Work Plan fact finding/negotiation meeting via
teleconference with EPA. The contractor shall prepare and submit a revised Work Plan

incorporating the agreements made in the fact finding/megotiation meeting.

As required per the contract, the contractor shall provide conflict of interest disclosure(s).

Task 1.2 Site-Specific Plans

The contractor shall review all existing site-specific plans and prepare, update, and/or maintain plans, as
necessary, for RD implementation. Because the contractor has worked on the USS Lead site previously, it
is expected that plans developed during previeus work assignments will be updated as needed. Typical
plans include, but are not limited to, the following:

Site Management Plan (SMP). The SMP provides EPA with a written understanding of how
access, security, contingency procedures, management responsibilities, and waste disposal are to
be handled. '

Sampling and Analysis Plan (SAP). The SAP is comprised of the following two parts:

> Field Sampling Plan (FSP) in accordance with 40 CFR 300.415(b)(4)(ii). The FSP describes
the number, type, and locations of samples and the types of analyses.

¥ Quality Assurance Project Plan (QAPP) in accordance with EPA Requirements for QA
FProject Plans (QA/R-5), Office of Environmental Information, EPA/240/B-01/003, March
2001. The QAPP describes policy, organization, and functional activities and the data quality
objectives and measures necessary to achieve adequate data for use in planning and
documenting the sampling investigation.

Data Management Plan (DMP). The DMP outlines the procedures for storing, handling,
accessing, and securing the data collected during the sampling event.

Site-specific Health and Safety Plan (HASP). The HASP specifies employee training, protective
equipment, medical surveillance requirements, standard operating procedures, and a contingency
plan in accordance with 29 CFR. 1910.120(1)(1) and (1}2).

Task 1.3 Pollution Liability Insurance

If the contractor plans to bill insurance premiwmns as a direct charge to the work assignment and there
is no contract-wide Pollution Liability Insurance, the contractor shall prepare and submit costs to the

4
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Contracting Officer for approval for work assignment-specific Pollution Liability Insurance. (Note:
The contractor shall track and report all costs associated with this subtask separately and in
accordance with the Reports of Work, Attachment B, of the contract.)

Task 1.4 Project Management and Reporting
The contractor shall perform the following activities required to effectively manage the work assignment.

e The contractor shall prepare monthly progress reports in accordance with the requirements under
the contract. The contractor shall manage and track costs and prepare and submit invoices. The
contractor shall report costs and level of effort (by P-level) for the reporting period as well as
cumulative amounts expended to date.

o The contractor shall participate in progress meetings during the course of the work assignment.
For budgeting purposes, the contractor shall assume three one 3-hour face-to-face meetings (three
staff) in Chicago.

¢ The contractor shall accommodate any external audit or review mechanism as directed by EPA.

e The contractor shall attend EPA-held training as required.

¢ The contractor shall participate in weekly update meetings during times of active fieldwork or as
requested by EPA.

Task 1.5 - Subcontractor Procurement and Support Activities
¢ N/A
Task 2 - Community Invelvement

The contractor shall plan for two staff to attend up to four public meetings to discuss planned sampling
and/or the results of the RD sampling. During site visits for public meetings, contractor shall also
participate in meetings with local officials and local organizations. Under this task, the contractor shall
assist EPA with developing presentations for public meetings and coordinating meetings with local
officials and organizations. The contractor shall also review up to six newsletters. [Note: preparing and
mailing the newsletters will be completed under a separate multi-site work assignment related to
community involvement work. |

For budgeting purpeses, the contractor shall assume 29 hours per meeting to prepare presentations and
graphic displays, 10 hours per meeting to coordinate with local officials and organizations, and 10 hours
per meeting per staff for meeting attendance and travel.

[Note: assistance with responding to public inquiries shall be charged to Task 13.]
Task 3 - Field Investigation/Data Acquisition

Data acquisition entails collecting environmental samples and information required to support the RD.
The planning for this task is accomplished in Task 1-Project Planning and Support, which results in the
plans required to collect the field data. Data acquisition starts with EPA's approval of the FSP and QAPP
developed in Task 1 and ends with the demobilization of field personnel and equipment from the site.

Part of the sampling work for the USS Lead site is obtaining access agreements for sampling and cleanup.
The contractor shall budget hours to obtain signatures on access agreements based on their experience at
the site. This task will also inclade providing data to the remedial action RAC contractor for the site
management database (CLEANUP) that is being developed. For budgeting purposes, the contractor shall
assume sampling of 1,150 properties (approximately 9,600 samples).

5
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The properties in OU2 will be broken down into three zones (Fig 1}. These zones may be broken down
further mto smaller units, with each being subject to a separate sampling event, RD and RA. The initial
amount of properties included in each sampling event will be estimated after discussions with EPA during
the kickoff meeting.

The contractor shall perform the following field activities or combination of activities for data acquisition
in accordance with the EPA-approved FSP.

e Mobilization. For sampling assume six mobs, and for design sketching assume four mobs.

e Perform Site Reconnaissance. The contractor shall prepare mailings and take other actions, e.g.,
making phone calls, to request access for approximately 1242 properties.

e Conduct Residential Soil Sampling. The contractor shall conduct residential soil sampling at
approximately 1,150 properties. It is anticipated that sampling will be completed through multiple
sampling events, each of which will involve multiple sampling crews.

e (Collect Information for Design Drawings. The contractor shall conduct site visits for finalizing
the design drawings for approximately 700 properties.

s  Demobilization. For sampling assume five demobs, and for design sketching assume four
demobs.

Task 4 - Sample Analysis Acquisition

Because EPA anticipates that CLP labs will be used for sample analysis, acquisition and contracting with
labs will likely not be part of this work assignment.

Task 5 - Analytieal Support and Data Validation

e N/A because TCLP samples will be process by EPA contract lab and data validation does not
occur on XRF data.

Task 6 - Data Evaluation Reports

The contractor shall compile the sampling data and determine usability of all data collected. The
contractor shall prepare and submit reports (Data Evaluation Reports (DERSs)) summarizing sample
results which includes a discussion of analytical results, calibration of XRF data and a breakdown of
depths at which soil samples showed exceedences of arsenic and lead cleanup levels. After each report is
approved, the contractor shall prepare letters explaining the results and send these to all property owners.
The letters to residents who have lead and/or arsenic contamination that exceeds cleanup levels will
possibly include a graphic diagram, in color, to help explain the results.

Task 7 - Treatability Study/Pilot Testing Acquisition -~ N/A
Under this task, the contractor shall prepare a technical memorandum evaluating the advantages and
disadvantages of using an on-site mobile lab for sample analysis. A cost estimate comparison shall also be

included in the technical memorandum.

Task 8 - Preliminary Design
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Because of the nature of the designs for the USS Lead site and because of the contractor’s experience
with the site, for Task &, the contractor shall only submit the narrative of the design for review. Based on
the assumption that multiple separate design reports will be submitted, the contractor shall assume 200
hours of LOE for preparing and submitting the narratives, having discussions with EPA or EPA and
IDEM about the content, researching issues, responding to Agency comments, and incorporating
comments into the preliminary design narrative. The narrative will be similar to those in past remedial
designs,

A preliminary design typically includes the following components, but the contractor shall only include a
component if required by EPA: '

s Recommended project delivery strategy and scheduling, including project acceleration strategies
e Preliminary construction schedule

¢ Qutline of general specifications

e Preliminary drawings

e Design critenia report

e Basis of design report

¢ Preliminary RD and O&M cost estimates

e Results of value engineering screening

Task 9 - Equipment/Services/Utilities - N/A
Task 10 - Intermediate Design - N/A
Task 11 - Pre-Final/Final Design

The contractor shall prepare the Pre-final/Final Design which includes the components listed below. It is
assumed that multiple separate pre-final/final design reports will be submitted.

e Tre-final/Final design specifications

e  Pre-final/Final drawings and schematics

e Pre-final/Final design criteria report

¢ Pre-final/Final basis of design report

e Pre-final/Final Construction Quality Assurance Plan

¢ Draft O&M Manual

e Relevant appendices

e Pre-final/Final revised RD and O&M cost estimates

¢ Biddability, operability, constructability, claims prevention, and compliance reviews

e Revised Project Delivery Strategy

e  100% design submuattal, which shall include the final plans and specifications in reproducible
format, final cost estimate, and a schedule of the overall remedial action

Task 12 - Reuse Planning - N/A

Task 13 - Post Remedial Design Support

The contractor will not solicit bids for remedial action; however, due to the fact that this is a residential
cleanup, the contractor shall plan for significant post remedial design support (one-fifth of an hour per

property sampled) to take into account responding to inquiries from the public.

Task 14 - Work Assignment Close-Out
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The contractor shall perform the necessary activities ta close out the work assignment in accordance with
contract requirements. Typical activities include, but are not limited to, the following:

- e Package and return documents to EPA.
e  Duplicating/distribution/storage of files.
s  Preparation of the Work Assignment Closeout Report (WACR). The contractor shall prepare the
WACR in accordance with Regional guidance or other procedures as specified in the work
assignment. In those circumstances where the final hours/budget are greater than the +/- 20

percent of the approved work plan hours/budget, the contractor shall provide an explanation for
the underage/overage.
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U.S. Smelter and Lead Residential Area Superfund Site
Attachment 1 - Major Submittals for the Remedial Design for OU2-Project 3
Jacobsville Neighborhood Seil Contamination Site

Task 1.1 Remedial Design (RD) Work 3/2 30 days after kick-off meeting
Plan
Task .1 Revised Work Plan 372 15 days after receipt of comments or

negotiation meeting

Task 1.1 Conflict of Interest Disclosure

Per contract

requirements

As per contract requirements

Task 1.2 Site Management Plan

0/2

30 days after work plan approval

Task 1.2 Field Sampling Plan 0/2 30 days after work plan approval
Task 1.2 Quality Assurance Project Plan 0/2 30 days after work plan approval
Task 1.2 Data Management Plan 0/2 30 days after work plan approval
Task 1.2 Health & Safety Plan 0/2 30 days after work plan approval
Task 1.3 Pollution Liability Insurance 2/0 TBD
Task 1.4 Monthly Progress Reports 3/1 As provided for in the contract
Task 1.5 Request for Consent 3/3 14 days after receipt of bids (offers)
Task 6 Data Evaluation Summary Report 2/2 45 days after receipt of validated data |.

o i 60 days after work plan approval,
Task 8 Preliminary Design 2/2 unless a different timeline 1s

determined by EPA
Task 11 Pre-Final/Final Design 45 days after completion of Data
212 Evaluation Summary Report

Task 14 Work Assignment Completion 3/0 45 days after receipt of Work
Report (WACR) Assignment Completion Notification
Task 14 Final Costs documented in WACR 3/0 90 days after receipt of WACN

* or as requested by EPA; copies may also be sent via email when possible.
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Attachment 2 - Regulations and Guidance Documents

CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency
and Remedial Response, August 1988 (DRAFT), OSWER Directive No. 9234.1-01 and -02.
Community Relations in Superfund - A Handbook, U.S. EPA, Office of Emergency and Remedial
Response, January 1992, OSWER Directive No. 9230.0-3C.

The Data Quality Objectives Process for Superfund: Interim Final Guidance, U.S. EPA,
EPA/540/R-93/071, September 1993.

Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised
periodically).

Guidance on Expediting Remedial Design and Remedial Actions, EPA/540/G-90/006, August 1990.
Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA
Office of Emergency and Remedial Response (DRAFT), OSWER Directive No. 9283.1-2.

Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and
Emergency Response, Publication 9345.3-03FS, January 1992.

Interim Guidance on Comphiance with Applicable of Relevant and Appropriate Requirements, U.S.
EPA, Office of Emergency and Remedial Response, July 9, 1987, OSWER Directive No. 9234.0-05.
National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule, Federal Register 40
CFR Part 300, March &, 1990.

. Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19,

1992, OSWER Directive 9355.7-03.

Procedures for Completion and Deletion of NPL Sites, U.S. EPA, Office of Emergency and
Remedial Response, April 1989, OSWER Directive No. 9320.2-3A.

Quality in the Constructed Project: A Guideline for Owaers, Designers and Construciors, Volume 1,
Preliminary Edition for Trial Use and Comment, American Society of Civil Engineers, May 1988.
Remedial Design/Remedial Action (RD/RA) Handbook, U.S. EPA, Office of Solid Waste and
Emergency Response (OSWER), 9355.0-04B, EPA 540/R-95/059, June 1995.

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS.
Standards for the Construction Industry, Code of Federal Regulations, Title 29, Part 1926,
Occupational Health and Safety Administration.

Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Occupational
Health and Safety Administration.

. Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed by

Potentially Responsible Parties, April 1990, EPA/540/G-90/001.

Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Publ. $242.2-08FS.
Treatability Studies under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency
Response, EPA/540/R-92/071a, October 1992.

Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response,
Publication 9355.5-03FS, May 1990.

EPA Requirements for Quality Assurance Project Plans, EPA QA/R-5, March 2001.
Guidance for Quality Assurance Project Plans, EPA QA/G-5, December 2002,

Data Quality Objective Process for Hazardous Waste Site Investigations, EPA QA/G-4HW, January
2000.

Contract Laboratory Program Guidance for Field Samplers, Aungust 2004.



